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STATE OF IOWA 
DEPARTMENT OF COMMERCE 

BEFORE THE IOWA UTILITIES BOARD 
 

 
IN RE: 
 
ROCK ISLAND CLEAN LINE LLC 

: 
:
:
:
: 
: 
: 
: 
: 
: 

 
DOCKET NO. E-22123, E-22124, E-
22125, E-22126, E-22127, E-22128, E-
22129, E-22130, E-22131,  
E-22132, E-22133, E-22134, E-22135,  
E-22136, E-22137, and E-22138 
 
MOTION TO CONSIDER EMINENT 
DOMAIN ISSUE IN SEPARATE 
HEARING 
 

 
 Rock Island Clean Line LLC (“Clean Line”), by and through the undersigned counsel, 

hereby requests that the Iowa Utilities Board (“Board”) make a procedural determination to 

consider the grant of eminent domain authority in a separate hearing or proceeding following the 

issuance of the requested electric transmission line franchise (if such franchise is granted).  Clean 

Line recognizes that it is asking the Board to reconsider its Order Denying Motion to Bifurcate 

(“Order”) issued November 26, 2013; however, the Board’s Order specifically provides that the 

Board can reconsider its ruling at a later date to weigh new information.  As will be shown, facts 

and circumstances have changed substantially since the Board entered its Order, and a substantial 

amount of new information is available to present to the Board, which supports the grant of Clean 

Line’s Motion.   Furthermore, as the Rock Island Clean Line project (“the Project”) has progressed, 

Clean Line also is now in a better position to provide additional reasoning justifying the grant of its 

Motion.  In support of its Motion, Clean Line provides the following discussion and information.    
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I.  Introduction 

1. The demand for low-cost renewable energy continues to grow throughout the 

Midwest and around the country.  Driven by broad public support for clean and domestically 

produced energy, improvements in technology that lower wind power prices, coal plant retirements, 

and environmental regulations, wind energy is playing an expanding role in our nation’s energy 

supply mix. Iowa hosts some of the strongest wind energy resources in the country and has been at 

the national forefront in harvesting its wind resource. The investments in Iowa wind energy have 

brought Iowans thousands of well-paying jobs, lower prices for power, millions of dollars in local 

and state tax revenues, and environmental benefits in cleaner air and water as a result of displaced, 

dirtier fossil fuel generation. 

2. Iowa’s standing as a leader in wind energy generation is not by accident. In addition 

to its abundant wind resource, Iowa’s geographic proximity to load centers, business-friendly 

economic environment, farm-to-market philosophy, and renewable energy polices have made it a 

premiere location for wind energy development.  Indeed, Iowa’s State Legislature and Governor 

have made it a stated policy objective to promote (i) investment in development of renewable 

energy generation and (ii) infrastructure that will transfer clean energy in Iowa to markets around 

the country that lack Iowa’s strong wind resource.  Iowa Code Chapter 476.41 reflects this goal in 

providing that “it is the policy of this state to encourage the development of alternate energy 

production facilities…” Iowa Code 476.53A furthermore states that “it is also the intent of the 

general assembly to encourage…the development of transmission capacity to export wind power 

generated in Iowa.”   

3. There remains an abundance of untapped wind energy potential in Iowa, enough to 

power many millions more homes throughout the Midwest and Mid-Atlantic United States.  There 

also remains a strong demand in local communities, and in the state more broadly, to realize the 
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benefits of Iowa’s wind resource.  Iowa utilities have done a commendable job of expanding the 

Iowa electric grid to accommodate additional wind generation to supply Iowa and neighboring 

states.  However, unless major, new investments in transmission infrastructure are made, the growth 

of the Iowa wind industry will stagnate.  Without such infrastructure investment, Iowa will not 

unlock the true potential of its wind resource as it has its other natural resources, such as its native 

fertile soil for commodity crops like corn and soybeans.  Wind energy manufacturing jobs will be 

lost and communities with fantastic wind resources will not see the millions of dollars in revenue 

from new wind farms that could pay for schools, hospitals and other community resources.   

4. Clean Line proposes to make this needed new investment in Iowa without asking 

Iowa consumers to pay the costs. Specifically, Clean Line proposes to build the Project, an 

approximately 500 mile direct current transmission line from northwest Iowa to Illinois that fulfills 

Iowa’s policy objective of bringing renewable energy to market. The Project will enable more than 

3,500 MW of new wind generation to be constructed and allow Iowa-based wind energy producers 

to access the PJM market in Illinois and states farther east.  The new Iowa wind projects that will be 

enabled by the Project will result in billions of dollars of investment in Iowa, higher tax revenues 

for rural Iowa counties, and hundreds of permanent high-skilled jobs for Iowans.  Producers who 

want to access power markets in Illinois and points east will pay to use the Project.  With this 

participant funded or “shipper funded” business model, Clean Line’s costs will not be placed in 

Iowa rate bases and will not create a cost for Iowa consumers.  Rather, the shippers of electricity 

will fund the costs of constructing and operating the approximately $2 billion Project. 

5. Clean Line has achieved major project development milestones and has done so 

entirely with at-risk investment, meaning it is not recovering its costs from the rate base in Iowa or 

elsewhere.  The route for the line in both states has been developed, preliminary engineering has 

been completed, and numerous interconnection studies have been performed which show the 



 

{00394648.DOCX } -5- 
 

Project can reliably interconnect to the grid.  Clean Line has received approval from the Federal 

Energy Regulatory Commission to negotiate rates for the Project with potential customers. The 

Illinois Commerce Commission (“ICC”) issued Clean Line a Certificate of Convenience and 

Necessity to construct, operate and maintain the Project in Illinois along the route proposed by Rock 

Island.  The ICC determined that the Project will be operated for the public use and designated 

Clean Line as a transmission public utility in the state of Illinois.  Clean Line has also secured all 

required license agreements from the Illinois Department of Natural Resources for all crossings of 

that Agency’s lands. In accomplishing these milestones, Clean Line has made a major financial 

investment developing the Project, entirely at-risk (see Exhibit Part A of the confidential Affidavit 

being submitted with this Motion).   

6. Pursuant to Iowa Code Chapter 478 and Iowa Administrative Code Chapter 11, 

Clean Line has filed with the Board Petitions for Franchise that, if granted, will allow it to construct 

and operate the Project.  As a condition precedent, pursuant to Iowa Code § 478.2(2), public 

informational meetings were held in O’Brien, Clay, Palo Alto, Kossuth, Hancock and Wright 

Counties on August 20-22, 2013 and in Franklin, Butler, Grundy, Black Hawk, Buchanan, Benton, 

Linn, Jones, Cedar, and Scott Counties during the weeks of November 18, 2013, December 2, 2013 

and December 9, 2013.  Clean Line held a second public informational meeting in O’Brien County 

on December 13, 2013 to provide information regarding a revision to the original preferred route 

location in that County. Following completion of the public informational meetings, Clean Line was 

authorized to commence easement negotiations in the specific counties that were the subject of the 

informational meetings.1   

7. Clean Line has put forward an innovative landowner compensation package 

consisting of an easement payment of 90% of the fair market value of the land within the easement 
                                                 
1 Pursuant to Iowa Code 478.2(4) (2013) a person seeking a franchise shall not negotiate or purchase any easements or other interests in land prior to 

the informational meeting required by Iowa Code 478.2(2) (2013). 
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area (even though the landowner can continue to farm virtually all of the easement area), plus a 

structure payment (annual, with an inflation escalator; or one-time, at the landowner’s option), plus 

crop damages. Clean Line has now secured over 200 easement agreements in Iowa.   Clean Line is 

firmly committed to minimizing eminent domain as much as reasonably possible, and has 

undertaken significant outreach activities (as discussed in Clean Line’s Franchise applications in 

Exhibit D) to support that commitment.   

8. As further described in this Motion, the Iowa regulatory approval process for an 

important infrastructure project like the Project, which uses a shipper funded business model and 

connects different regions of the country, will require a different regulatory paradigm from that 

typically utilized for transmission line franchise cases in Iowa.  In order to support the commercial 

requirements of the Project and projects like it, and in furtherance of using eminent domain only as 

a last resort, the Board’s determination on whether to approve the Project should be made separate 

from and prior to its eminent domain determination.  Such a procedure is clearly allowed under the 

existing statutes2 and is also commonly utilized in most other states throughout the country, 

including in Illinois, where the recent ICC order explicitly provides authorization to construct and 

operate the Project along a preferred route but also explicitly requires Clean Line to return with a 

new application for eminent domain, should any use of eminent domain be necessary.  The Board’s 

approval of this Motion will ensure Iowa realizes all of the public benefits of expanding its wind 

energy generation to meet the growing market demand, while still safeguarding the public.    

9. Following an overview of the procedural history of this issue, this Motion will 

discuss the following in more detail: first, Clean Line’s need for separating the proceedings; second, 

the benefits to Iowa landowners of separating the proceedings; third, important circumstances that 

have changed since the filing of Clean Line’s prior motion; fourth, a discussion of the Board’s legal 

                                                 
2  Iowa Code 474.3 under the heading “Proceedings” and 199 I.A.C. 7.14(2) under the heading “Severance”.   
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authority to separate the proceedings; fifth, a discussion of due process concerns and why they are 

no longer warranted; sixth, a detailed description (lacking from Clean Line’s prior motion) of 

precisely which issues would be determined in the first proceeding and the which issues would be 

determined in second proceeding; seventh, further discussion of convenience to the parties; and 

eighth, discussion of maximizing administrative efficiency. 

II. Procedural History 

10. Clean Line filed its original Motion to Bifurcate on October 15, 2013 (“Original 

Pleading”), prior to the completion of the foregoing described informational meetings.  The 

Preservation of Rural Iowa Alliance (the “Alliance”) filed its Petition to Intervene on October 25, 

2013.  The Office of Consumer Advocate filed its Resistance to Motion to Bifurcate on October 28, 

2013.  The Alliance filed its Resistance to Motion to Bifurcate on October 29, 2013.  Clean Line 

filed its Reply to Resistances to Motion to Bifurcate on November 8, 2013.    The Board issued its 

Order Denying Motion to Bifurcate and Granting Petition to Intervene (“Order”) on November 26, 

2013.   On November 6, 2014, Clean Line filed its Iowa Code 478 Petitions for Franchise 

(“Petition”) in each of the 16 Counties through which the proposed transmission line is routed. 

III.   Clean Line’s Need for Consideration of Eminent Domain in Separate Proceeding 

11. Clean Line’s Petition seeks franchise approval to construct and operate the Iowa 

portion of the Project, consisting of approximately 370 miles of a transmission line and associated 

facilities.  Clean Line has been actively negotiating voluntary easements from landowners on 

selected portions of the transmission line’s route throughout the state.  Clean Line has made 

substantial progress, acquiring over 200 of the approximately 1,500 easements required, or more 

than 12.5% of the easements needed for the Project in Iowa.   Clean Line has undertaken efforts to 

communicate with landowners, demonstrate its plan for right-of-way acquisition, highlight its 

unique and market-leading landowner compensation package, and demonstrate its good faith efforts 
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to abide by a typical Iowa process of acquiring a portion of the right-of-way prior to receipt of a 

franchise. Inclusive of both easement payments to landowners and transaction costs (the costs of 

having land agents in the field and other related costs), Clean Line’s expenditures have been very 

significant. These costs are provided in Exhibit Part B of the confidential Affidavit being submitted 

with this Motion. Such costs have been incurred at-risk, meaning Clean Line does not have the 

ability or intent to pass on the costs to Iowa consumers. Such costs have also been incurred before 

the Board has issued a franchise that authorizes Clean Line to proceed with the Project. 

12. When securing these voluntary easements, Clean Line has used an “option-like” 

payment structure, paying a portion (20%) of the easement compensation up-front, with the 

remainder of payments (the balance of the easement payments, the structure payments, and crop 

damages payments) due at later dates.  In Exhibit Part B of the confidential Affidavit submitted with 

this Motion, Clean Line provides an estimate of the very significant total costs associated with 

acquiring all required easements, inclusive of all transaction costs (in this estimate, Clean Line 

conservatively assumes some increased efficiency as the Project progresses). 

13. Additionally, if the proceedings are not separated, Clean Line would be required, 

prior to the Board’s approval of the Project, to pay the extensive costs associated with preparing and 

filing information about the parcels of property for which Clean Line has not yet acquired 

easements, including extensive and expensive site-specific engineering and surveying work that 

must precede the preparation of such a filing.  Under 199 Iowa Administrative Code 11.2(1)(e), 

Clean Line must prepare and file an exhibit, called “Exhibit E,” for each parcel in final form before 

the Board can issue its Iowa Code 478.5 notice.  The Board rules for Exhibit E require a legal 

description of the property (which necessitates on-site surveying); a legal description of the desired 

easement; a description of the easement rights being sought; a map drawn to scale that specifies the 

location of property boundaries, the location of the transmission line centerline, as well as the 
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location of proposed structures or supports that will be located on the property; and a title search for 

each such property to show the names and addresses of all persons with an ownership interest as 

well as all tenants.  No two parcels of land are identical and each property requires unique 

resources, varying expertise and staff time.  The requirement for providing specific structure 

locations is particularly burdensome and costly because it necessitates geotechnical surveys (soil 

boring samples), flying the route for LiDAR data, and the pole spotting engineering determination.  

Pole spotting typically involves work on neighboring parcels as well, which, if a significant number 

of parcels are involved, could effectively require pole spotting engineering determinations for the 

entire Iowa route.   Each Exhibit E must also show any existing buildings within 100 feet of the 

proposed line, and any other features pertinent to the location of the line and its supporting 

structures. The costs associated with the preparation of Exhibit E’s are set forth in Exhibit Part B of 

the confidential Affidavit being submitted with this Motion.  As the Affidavit shows, these costs are 

substantial and, under the one-proceeding construct currently practiced by the Board, would have to 

be expended by Clean Line prior to any decision by the Board regarding the Project.   

14. In its Order, the Board correctly recognized that while the franchise petition is 

pending, utilities seeking a franchise do not usually provide full payments for the easements but 

rather only an initial smaller payment, with the balance due prior to construction only if and when 

the franchise is approved. (See Order p. 15).  As indicated above, this is also the case with Clean 

Line.  However, the Board’s discussion in its Order of Clean Line’s foreseeable cost estimation to 

acquire easement options was based on incomplete information provided by Clean Line as to such 

costs.  The Board assumed at the time that the initial easement payments would be about 10% of the 

negotiated price of the easement (See Order p.15).  In fact, Clean Line initiated its earliest easement 

acquisition efforts for the Project at the 10% level but determined that 20% was a necessary 

minimum and therefore raised the initial compensation to the higher level.   The Board’s assessment 
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of Clean Line’s incurred costs also did not consider the very significant administrative (or 

transaction) costs associated with employing land agents in the field.  Administrative costs 

associated with acquiring the easements are estimated by Clean Line to be approximately 9% of 

final total easement acquisition costs.  These administrative costs include title work, land agent 

labor rates and overhead, legal expenses, and document preparation fees, among other items. The 

Board must consider that such administrative costs are inherently front-loaded, i.e., assuming that 

administrative costs are approximately 9% of final total easement acquisition costs, and that the 

20% option payments are approximately 18% of final total easement acquisition costs (when 

factoring in all other costs), then the initial cost of acquiring all required easements is approximately 

27% of final total easement costs (9% plus 18%).  Thus, expenditure of 27% of the easement costs 

would potentially be required prior to approval of the Project.  The Board’s conclusion in its Order 

that Clean Line would only need to expend 10% of land costs at this time was thus understated. 

Given the scale of the Rock Island project, the difference between 10% and 27% is substantial.  

15. In its Order, the Board also addressed the issue of Clean Line’s costs associated with 

the preparation of Exhibit E.   The Board stated: 

As far as Exhibit E is concerned, Board rule 199 IAC 11.2(1)"e" allows the 
petitioner to delay preparation and filing of the exhibit while the franchise 
petition is being reviewed by Board staff. Specifically, the rule only requires 
that the exhibit be in its final form at some time prior to when the notice of 
franchise petition is issued. This allows the petitioner to avoid the expense of 
preparing a complete Exhibit E for filing with the petition; that would be a 
waste of time and resources in most cases, since it is contemplated that the 
petitioner will continue to negotiate voluntary easement options while the 
petition is being processed, reducing the number of parcels for which eminent 
domain authority must be requested. (Page 16). 

 
In this Motion, Clean Line asks the Board to consider three additional factors when evaluating the 

costs of the potential preparation of Exhibit E’s, namely (a) effect of timing of costs incurred; (b) 

prospect for easement commitments; and (c) cost estimation accuracy. 
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a) First, the Board should consider the timing in which Exhibit E preparation costs are 

incurred. Clean Line’s investors are focused on the question of the cost to develop 

the Project to the point where it is fully permitted.  Although the Board’s process in a 

consolidated hearing does allow, as indicated by the Board in its prior Order, for the 

delay of Exhibit E costs until later in the proceeding, all of these costs must be 

incurred before the Board’s approval of the Project.  Thus, that delay is not 

meaningful because the one-hearing process currently practiced in Iowa still would 

require substantial sums to be expended by Clean Line prior to any decision by the 

Board on the Project.  Clean Line’s time, money and risk could be entirely for 

naught.   

b) Second, the Board should evaluate the cost estimation with an updated and more 

accurate picture of anticipated expenses for acquiring easement rights.  The Board 

assumed in its prior Order that acquiring substantially all of the easement rights 

required prior to the approval of the Project is a feasible alternative to the 

expenditure of costs associated with the preparation of Exhibit E’s.  This assumption 

has two deficiencies, which are based on the lack of information available at the time 

of the original filing.   

i. The first flaw in that assumption, as shown above, is that the Board clearly 

did not have sufficient information available to make an accurate estimation 

of the costs of acquiring those easements.  As reflected elsewhere, the actual 

costs are projected to be much higher, and it is unreasonable to require Clean 

Line to incur these substantial costs prior to receipt of a franchise, which 

authorizes Clean Line to proceed with the Project.   
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ii. The second flaw in that assumption, as shown in more detail in the balance of 

this Motion, is that sizeable percentages of landowners have indicated to 

Clean Line that they do not wish to sign easements at this time.   Many 

landowners have indicated that, although they are not themselves opposed to 

the Project, they would like to wait until after the Board approves the Project 

to sign an easement.  Other landowners have indicated that they are simply 

opposed to the Project because they do not believe it is needed (following an 

approval of the Project by the Board, Clean Line believes many of these 

landowners will likely be more willing to negotiate, as is typical in other 

franchise cases where the purpose of the project is not a heavily contested 

issue). In any event, the result is the same, which is that Clean Line cannot 

secure voluntary easements from certain landowners prior to an approval of 

the Project, which in turn would require (in a consolidated single proceeding) 

Clean Line to seek eminent domain authority for more parcels than otherwise 

would be necessary if the Franchise was granted first.    

c) Third, the Board’s analysis will benefit from a more in depth understanding of the 

total cost of Exhibit E preparation.  Given Clean Line did not provide extensive 

Exhibit E information, the Board may simply have significantly underestimated the 

full extent of costs that could be associated with Exhibit E preparation and 

applications for a 370 mile project like the Project. The scope of work involved in 

this exercise is substantial, and details thereof are described in paragraph 13 above. 

Again, to this point Clean Line has provided cost information in Exhibit Part B of the 

confidential Affidavit being submitted with this Motion. 
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16. Clean Line’s total investment in the Project to date, inclusive of all routing, 

regulatory, engineering, easement acquisition, outreach, and other costs, has been very significant, 

as demonstrated in Exhibit Part A of the confidential Affidavit being submitted with this Motion.  

As argued previously, the cost of proceeding with the Franchise as a single proceeding, rather than 

in two proceedings as requested in this Motion, would materially increase the total anticipated cost 

of developing the Project to the point where it is fully permitted through the state regulatory 

processes.  In fact, and as demonstrated in Exhibit Part B of the confidential Affidavit being 

submitted with this Motion, Clean Line estimates that the pre-approval right-of-way acquisition 

costs to complete the Iowa franchise process under a single-proceeding construct would require 

Clean Line to approximately double its investment in the Project to date.  Achieving fully permitted 

status is considered to be a major milestone towards the completion of the Project by Clean Line 

and its owners, and is of critical importance to the wind developers who are potential customers of 

Clean Line as they assess their own investments.  Clean Line Energy Partners LLC is currently 

developing similar projects in Kansas, Missouri, Illinois, Indiana, Oklahoma, Arkansas, Tennessee, 

New Mexico, Arizona, and California, and has not encountered land costs of this magnitude to be 

required by any other state prior to that state’s approval of a project.  In fact, Clean Line’s request 

for delaying the expenditure until a state approval is determined is not unprecedented, but rather is 

the norm in most jurisdictions (for instance, Illinois, as described in Paragraph 8 of this Motion).  

17. In case any clarification is needed, if the Board does separate the proceedings, Clean 

Line firmly expects to continue to expend considerable resources negotiating easements during the 

conduct of the first proceeding and until the second proceeding, working to address the concerns of 

landowners and objectors.   Clean Line would not, however, make a comprehensive effort to 

acquire all required easements until after the Board’s approval of the Project in the first proceeding.   
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IV.  Benefits to Landowners and the General Public of Separate Proceedings 
 

18. A significant number of landowners along the proposed route would also benefit 

from separation of the issues.   As will also be noted in the “Important Circumstances Have 

Significantly Changed Since the Filing of Clean Line’s Original Pleading” section of this Motion, 

Clean Line has communicated with numerous landowners since the Original Pleading who have 

indicated to Clean Line that they do not wish to sign easements until the Board has determined 

whether it will issue a transmission line franchise.    This preference of landowners is significant 

and should be considered. 

19. As stated previously, Clean Line only wishes to use eminent domain as a last resort.  

Under a single hearing process, the Board rules require Clean Line to submit an Exhibit E for all 

parcels for which Clean Line believes it might need eminent domain prior to the commencement of 

the proceeding.   With a single proceeding, therefore, Clean Line would need to submit an Exhibit E 

application for such parcels that are owned by landowners who wish to wait for approval by the 

Board of the Project to negotiate an easement, as Clean Line would not have certainty that in all 

cases voluntary negotiations would in fact be successful due to any number of potential issues 

(changes of ownership, parcel specific issues not yet identified, etc.).  With a single proceeding, 

therefore, Clean Line would need to resort to requesting eminent domain for more parcels than 

otherwise would be necessary.  Due to the requirements of a preparation of Exhibit E materials 

(geotechnical borings and other surveys), this larger set of landowners and tenants would 

additionally be inconvenienced by those activities prior to Project approval, with the potential to 

unnecessarily exacerbate ill-will in the development of the Project. In addition to the negative 

consequences to Clean Line, therefore, a failure to separate the issues also has detrimental 

consequences on landowners and tenants. 
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20. The Board should be fully cognizant that the ramifications of its decision on this 

motion will extend beyond Clean Line, impacting other transmission sector market participants, and 

therefore ultimately the general public. Iowa’s ratepayers benefit from a regulatory framework that 

supports shipper-funded projects.  If an alternative transmission infrastructure were constructed in 

Iowa—for example, an alternating current line or other cost-allocated direct current line—the costs 

might be allocated regionally or on an interregional basis.  In contrast, Iowa’s ratepayers will not be 

allocated any of the costs of the Project. Utilization by the Board of a two hearing process for the 

Project, which supports business models with at-risk investments, is therefore in the best interests of 

the Iowa general public as ratepayers, as it increases the likelihood that Iowa ratepayers can avoid 

cost-allocation to them of significant transmission system upgrade costs.   

21.   Iowa has a policy goal to “encourage the development of alternate energy 

production facilities” and to encourage “the development of transmission capacity to export wind 

power.” See Iowa Code Chapter 476.41 and 476.53A. Because PJM, unlike MISO, lacks a method 

for region-wide cost-allocation for transmission projects intended to increase the supply of 

renewable energy, opportunities for shipper-funded projects supporting renewable generation must 

be made sufficiently available in order to motivate rather than deter the massive investment needed 

to realize Iowa’s stated objective and to allow the state to benefit from the economic development 

and direct investment of billions of dollars that the Project can generate.  Consideration of the 

Project in a two hearing process benefits the general public of Iowa by facilitating these statutory 

goals.    

V. Important Facts and Circumstances Have Changed Significantly Since the Filing of 
Clean Line’s Original Pleading 

 
22. While the issues underlying Clean Line’s Original Pleading remain the same, a 

number of key facts and circumstances have evolved since that time and now merit a fresh review.  

These changed facts and circumstances indicate that the due process concern about Clean Line’s 
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initial request is now obviated.  Further, Clean Line’s concerns about the impracticality and 

infeasibility of the conventional franchise petition process for the Project are now more apparent as 

a result of Clean Line’s easement negotiations with landowners and review of objections that have 

been filed. These changes in circumstances will be explained in this section. 

a) The Timing of the Filing of this Motion Has Changed – 
Due Process Concerns are No Longer Warranted 

 
23. Because this Motion is being filed after the filing of Clean Line’s Petition for 

Franchise, the due process concerns raised about the timing of Clean Line’s Original Pleading no 

longer apply. The Alliance’s Resistance to Clean Line’s Original Pleading objected to the timing of 

the Original Pleading, arguing that potential parties to the proceeding would be deprived of notice if 

the Original Pleading was granted at that time. This concern is now resolved.  Clean Line 

voluntarily mailed notice of Clean Line’s Petition for Franchise to all landowners along the 

Project’s proposed route.  Furthermore, this Motion will be served on all parties and objectors to 

this case, and Clean Line is voluntarily mailing notice of this Motion to all landowners along the 

Project’s proposed route.  Thus, all affected landowners, and all other parties in this case, have been 

notified of the Petition for Franchise and the request made herein, and have an opportunity to 

respond to this Motion and participate in the franchise proceeding.  The sequence of filing this 

Motion after the Petitions have been filed allows all potential parties the opportunity to evaluate 

whether they have an interest and the opportunity to intervene to represent their bona fide interests. 

24. In addition to the above, Clean Line has now completed a total of 17 public 

informational meetings covering each affected Iowa county as required by Iowa Code 478.2.  

Therefore, landowners in each of the 16 counties have benefitted from public informational 

meetings where the proposed line and preferred route were explained.  For each of the public 

informational meetings, Clean Line published a notice in the local newspapers in advance to 

encourage any and all potentially interested persons to attend the meetings and ask questions.  
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Additionally, before each public informational meeting, Clean Line sent notices of the meeting to 

each and every landowner located along the proposed line in that county.   In addition to meeting 

the statutory notification requirements, Clean Line has, on its own initiative, created opportunities 

to engage the public and potential stakeholders.  Clean Line’s field staff have held 14 office hour 

sessions across the Project area to explain the Project and provide members of the public the 

opportunity to ask questions.  Moreover, Clean Line has presented information about the proposed 

scope and location of the Project before community organizations, local municipal and county 

government boards, and the state legislature of Iowa.  Clean Line also maintains an online resource 

for members of the public to review and learn more detailed information.  

b) Clean Line has Now Acquired Numerous Easements and Can Provide  
Greater Detail on Easement Costs 

 
25. The number of easement agreements that have been signed and the amount of capital 

expended by Clean Line on right-of-way acquisition activities has increased substantially since the 

Original Pleading.  At time of the Original Pleading in October 2013, only a handful of easements 

had yet been negotiated and signed.  However, on the date of this Motion, in Iowa, Clean Line has 

acquired over 200 easements.  Therefore, Clean Line now better understands the costs of acquiring 

the required easements to allow for construction of the Project.  These costs are set forth in Exhibit 

Part B of the confidential Affidavit being submitted with this Motion.  As shown in the Affidavit, 

these easement costs, which have been expended by Clean Line entirely at risk and prior to the 

Board’s consideration of the Project, comprise a significant proportion of aggregate Project costs.   

c) The Number and Nature of Objections Have Changed, Resulting in  
Greater Efficiency in Separating the Proceedings 

 
26. The number of objections has increased since Clean Line’s prior motion, and the 

concerns of these objectors are now better understood.   An important characteristic associated with 

the many new objectors is that a significant percentage of them are not landowners.  As of the end 
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of October 2014, to the best of Clean Line’s knowledge, approximately one-half of the objections 

that have been filed are from landowners from whom easements would be desired. Non-landowner 

objectors, ostensibly and from the text of the objections they filed, believe that the negative impacts 

and inconveniences of the Project outweigh the benefits and need of the Project.  If so, and if they 

are ultimately deemed to be parties to the case, objectors who are not landowners would have no 

need, in a two hearing process, to participate in a second hearing concerning eminent domain.   In a 

traditional single-hearing process, however, any such parties would be required to participate in the 

entire, combined proceeding. 

27. Of the objectors who are landowners, many of these indicate on their objection 

notices that their cause of objection relates to the general need for the Project. Very few of the 

landowner objectors propose an alternative route on their objection notice.  Many of the objections 

that have been filed, however, worded in various fashions, are based on the concern that the Project 

is serving regional needs (rather than exclusively serving Iowa electric consumers) or are based on a 

misunderstanding of the benefits of the shipper-funded business model (“no eminent domain for 

private gain”).   The interstate nature of the Project and the shipper-funded business model both 

significantly distinguish this Project from other recent electric transmission projects in Iowa.  The 

processing of this case would therefore be cleaner and simpler if the Board would speak to those 

issues clearly as a preliminary matter with a determination on the approval of the Project.  Under a 

two-hearing process, if the Project is not approved, the impacted landowners avoid the intrusion 

they would have incurred for the surveying and other work necessary to prepare the Exhibit E 

documents and if the Project is approved, the landowners have not suffered the loss of any rights 

and these landowners would then continue to be able to negotiate various terms in their easement 

agreement after the approval of the Project.   
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28. Finally, Clean Line notes that it is likely that the Alliance and other objectors will 

resist this argument that the objectors are “convenienced” by a two hearing process.  However, the 

Alliance has indicated on numerous occasions that their goal is to create an unworkable and 

expensive process for the case.   Their tactical arguments should be understood and considered by 

the Board as such.   For example, the Alliance described the work required to describe each eminent 

domain parcel in a newsletter from October 20, 2013 and stated that “the more parcels upon which 

RICL [Clean Line] has to do all this work, the less likely this project is to succeed.”  Similarly, the 

attorneys representing the Alliance wrote an article for the Alliance members dated October 13, 

2013, wherein they encouraged landowners to wait to sign easements until Clean Line has eminent 

domain (condemnation) authority.  In explaining why, the articles states that “It will make RICL’s 

[Clean Line] row very much harder to hoe.  How? Because for every individual easement that RICL 

has not obtained voluntarily when it petitions the IUB, RICL must do an incredible amount of 

expensive work.” 

d) Numerous Landowners have Indicated that They would Prefer to Sign Easements 
Following a Board Decision on the Project  

 
29. Since the Original Pleading, Clean Line has communicated with numerous 

landowners who have indicated to Clean Line that they do not wish to sign easements until the 

Board has determined that it will issue a transmission line franchise.  This landowner preference is 

significant and should be considered.  As described above, in a traditional single hearing process, 

the preference of these landowners to wait for the Board’s approval of the Project prior to signing 

easement agreements would lead to the number of parcels for which an Exhibit E application would 

be required to be more than would otherwise be necessary.  This would create inconveniences for 

landowners that would be avoided in the two-hearing process requested by Clean Line in this 

Motion. 
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e) The Number of Letters of Support for the Project has Increased  
Significantly Since the Original Pleading 

 
30. The number of support letters has also increased dramatically.  As of the filing of 

this Motion, the total number of support letters has climbed to over 1700.   These individuals 

support the need for the Project and would have no interest in any potential eminent domain 

proceedings.  The interests of these individuals were not considered previously.  

VI.   The Board Has Statutory Authority and Good Cause to Separate the Proceedings 

31. The Board has statutory authority to separate the issues pursuant to Iowa Code 474.3 

under the heading “Proceedings” and 199 I.A.C. 7.14(2) under the heading “Severance”.  

Specifically, the Board has broad discretion to separate the issues as  “[t]he utilities board may in all 

cases conduct its proceedings, when not otherwise prescribed by law, in such manner as will best 

conduce to the proper dispatch of business and the attainment of justice.” Iowa Code 474.3; and 

[t]he board or presiding officer may order any contested case or portions thereof severed for good 

cause.” (Emphasis added).  The Board’s Order distinctly recognized its authority to sever, or 

bifurcate, issues in a proceeding for good cause. (See Order p. 11).  The Alliance also agreed that 

the Board had the authority to split the proceedings.  

32. The Eighth Circuit Court of Appeals offers guidance to district courts in exercising 

discretion in a bifurcation determination.  In its interpretation of Federal Rule of Civil Procedure 

42(b) “Separate Trials”3 the Eighth Circuit has repeatedly held that the following factors must be 

considered to support a severance: “preservation of constitutional rights, clarity, judicial economy, 

the likelihood of inconsistent results and the possibility for confusion”.  See O'Dell v. Hercules, 

Inc., 904 F.2d 1194, 1202 (8th Cir. 1990) citing Koch Fuels, Inc. v. Cargo of 13,000 Barrels of No. 

2 Oil, 704 F.2d 1038, 1042 (8th Cir. 1983)).  The Board noted and considered these factors in its 

                                                 
3 F.R.C.P. 42(b)  Separate Trials. For convenience, to avoid prejudice, or to expedite and economize, the court may order a separate trial of one or 

more separate issues, claims, cross-claims, counterclaims, or third-party claims. When ordering a separate trial, the court must preserve any 
federal right to a jury trial. 

https://advance.lexis.com/GoToContentView?requestid=e00fee38-7aa7-a07d-88f4-f4f962ff0645&crid=763198ab-924e-6be0-129b-33d69a70cca7
https://advance.lexis.com/GoToContentView?requestid=e00fee38-7aa7-a07d-88f4-f4f962ff0645&crid=763198ab-924e-6be0-129b-33d69a70cca7
https://advance.lexis.com/GoToContentView?requestid=e00fee38-7aa7-a07d-88f4-f4f962ff0645&crid=763198ab-924e-6be0-129b-33d69a70cca7
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analysis. (See Order p. 5). Because the circumstances have changed substantially since the filing of 

Clean Line’s Original Pleading as described above, and because Clean Line is now in a better 

position to provide additional reasoning, there exists new material evidence for the Board’s 

consideration.  Clean Line can further demonstrate good cause exists for severance of the issues 

using these factors as stated below. 

VII.  Stakeholders’ Constitutional Rights will be Preserved 

33. The Board’s initial determination to deny Clean Line’s Original Pleading indicated 

that the Order does not preclude the Board from reconsidering the bifurcation matter if raised again 

at a later time.  The Board’s Order contemplated a renewed request for bifurcation and provided that 

the issue may be raised again to consider new evidence or an argument presented by a future 

intervenor. (See Order p. 12). 

34. The Board noted the due process concerns identified by the Alliance and concluded 

that separation of the issues would hinder the due process rights of stakeholders at that time and was 

not consistent with at least some of the federal court considerations cited in Clean Line’s Motion. 

(See Order p. 13).  As previously discussed, at the time of the Original Pleading, the Franchise 

Petitions had not been filed and the route had not been specifically identified across all 16 Counties.   

However, at the time of this Motion, each landowner along the proposed route has now been 

notified of the informational meeting and the Franchise Petition, and will receive notice of filing of 

this Motion. Further, this Motion will be served on all parties and objectors to this case.  Ample 

opportunity has been or will be provided for any interested person to come forward and be 

represented, both in the franchise case and in the consideration of this Motion; each such 

stakeholder, thus, now has a “full and fair” opportunity to contest the proceedings. Therefore, the 

due process concerns raised by the Alliance and the Board with respect to Clean Line’s Original 

Pleading are now moot; in the instant case, stakeholders’ due process rights would not be 
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diminished by separating the proceedings. Additionally, Clean Line will not be granted the right of 

eminent domain until all prerequisites have been met, including notice and hearing, and therefore 

any constitutional rights will be protected. 

VIII.   Separating the Proceedings would Maintain Clarity and  
Avoid the Possibility of Confusion  

 
35. The Board’s Order raised a concern regarding clarity and potential for confusion and 

stated that clarity is not improved by separating the proceedings. (See Order p. 14).  Upon review of 

the Order, Clean Line believes that its filing did not adequately describe the content of the two 

proceedings; in this Motion, Clean Line will more clearly describe what would be considered in 

each of the two proceedings.   The issues can be delineated clearly and will not be confused under a 

two hearing scenario. In the first proceeding, if the appropriate evidence is presented, the Board 

would approve the Project and the proposed route.  Iowa Code 478.4 requires the franchise approval 

process to determine (i) if the proposed transmission line is necessary to serve a public use and (ii) 

whether the proposed line represents a reasonable relationship to an overall plan of transmitting 

electricity in the public interest.  Iowa Code §478.4 (2013).  In the second proceeding, the Board 

would determine whether the easement rights requested by Clean Line are necessary and 

reasonable. Iowa Code §478.6 (2013).  Although both proceedings would involve a determination 

of need, the two determinations are distinct and separate.  The first involves a determination of the 

need for the transmission line, while the second involves a determination of need for specific 

easement rights.   The two proceedings as contemplated by Clean Line (with accompanying 

hearings) are now described in greater detail. 

a) Proceeding One: The Franchise Process 

36. The first hearing will be held to determine the following issues delineated in Iowa 

Code §478.3 and §478.4:  

a. Is the line necessary to serve a public use; 
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b. Does the line represent a reasonable relationship to an overall plan of transmitting 
electricity in the public interest; 

A showing of: 
i. the relationship of the proposed project to present and future economic 

development of the area; 
ii. the relationship of the proposed project to comprehensive electric utility 

planning; 
iii. the relationship of the proposed project to the needs of the public presently 

served and future projections based on population trends; 
iv. the relationship of the proposed project to the existing electric utility system 

and parallel existing utility routes; 
v. the relationship of the proposed project to any other power system planned 

for the future; 
vi. the possible use of alternative routes and methods of supply; 

vii. the relationship of the proposed project to the present and future land use and 
zoning ordinances; and, 

viii. the inconvenience or undue injury which may result to property owners as a 
result of the proposed project.  

 

Clean Line’s Petitions for Franchise have been filed and the details of its Project have been made 

public.  While not required by law, Clean Line also provided a notice of the Franchise filings to all 

landowners along the proposed route. Any potentially interested party can review the requested 

terms and conditions applicable to the franchise and with clarity and certainty make an individual 

evaluation of the potential impacts of the requested location and route of the line.  It is contemplated 

that parties will have an opportunity to present prepared testimony and cross-examine witnesses as 

permitted by the individual(s) presiding over the hearing.  The process will be similar to the normal 

franchise hearing process when eminent domain is not at issue.    

b) Proceeding Two: Eminent Domain 

37. The second hearing will be held to determine whether Clean Line has shown a need 

for the right of eminent domain.  The inquiries for an eminent domain determination are 

distinguishable from the factors for consideration in granting a franchise.  Under Iowa Code 478 

and the eminent domain statutes, the Board makes this determination through evaluation of the 

following issues: 



 

{00394648.DOCX } -24- 
 

a. Has the Petitioner made a good faith effort to negotiate for the acquisition of the 
required easements; 

b. Are the easement rights required by the Petitioner necessary and reasonable, 
consistent with the purpose and requirements of the project; 

c. Is the easement area itself necessary for public use – i.e. is it consistent with the 
route previously approved and therefore necessary for the project;  

d. Has the Petitioner properly identified all the parties who have an interest in the 
eminent domain parcel and provided the required notice; 

e. Is the eminent domain parcel and the easement properly described. 
 

38. As described above, therefore, the issues that the Board is required to consider for 

approval of a franchise would not be the same issues that the Board is required to consider in an 

eminent domain proceeding. Clean Line contemplates that prepared testimony and cross-

examination of witnesses would occur as with the first phase or proceeding; but the scope of the 

issues would be limited to the narrow list of issues described above in Paragraph 37.  

39. As previously noted in the “Important Facts and Circumstances Have Changed 

Significantly Since the Filing of Clean Line’s Original Pleading” section, the separate proceedings 

would be consistent with due process.  The due process concerns presented by the Alliance 

interveners and recognized by the Board hinged on the sequence and timing of the filing of the 

Original Pleading in relation to the filing of Clean Line’s Franchise Petition.  As that Franchise 

Petition has now been filed, the due process concern is now obviated.   

IX. Convenience of the Parties 

40. The Board expressed concern in its Order about convenience to stakeholders and 

convenience to Clean Line.  The new evidence and circumstances show that separation of the 

proceedings would in fact be more convenient to stakeholders and that a denial of this Motion 

would be substantially inconvenient to Clean Line.   

41. The convenience created by a separation of the proceedings extends far beyond the 

convenience to Clean Line identified in the Board’s Order.  Separating the issues would benefit 

stakeholders beyond Clean Line.  First, a large subset of objectors—non-landowner objectors—
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would be “convenienced” by a separation of the proceedings.  Non-landowner objectors who may 

become parties would not need to participate in any part of the eminent domain proceedings and 

would be “convenienced” by having separated proceedings.  That is, this type of party would have 

the option to participate only in the first hearing focused on project need and would not need to 

participate in the second hearing focused solely on eminent domain. The number of non-landowner 

objectors is significant and to date is at around half of the current objectors.  Furthermore, 

eliminating some of the non-landowner objectors from the eminent domain proceeding would 

provide convenience to Clean Line, the Board, and all other parties involved in the second hearing, 

including landowner objectors, as the case administration would be more manageable and efficient.  

42. Non-landowner supporters of the Project, such as business and labor organizations, 

individuals, and various environmental or trade associations who may intervene based on benefits 

of the Project to Iowa would also be “convenienced” by a separation of the hearings.   Such 

supporters would have the option of only participating in the proceeding focused on the necessity of 

the Project and would benefit from not having to participate in a proceeding that combines franchise 

issues with eminent domain issues. 

43. Further, as has been previously discussed, many landowners have indicated to Clean 

Line that they do not wish to sign easements until the Board has approved the Project.  This group 

of potential parties would benefit from separation of the issues as discussed in the section “Benefits 

to Landowners and the General Public of a Separation of the Issues.” 

44. If the proceedings are separated into two hearings, for landowner convenience, Clean 

Line would offer that the second proceeding determining eminent domain not be consolidated but 

rather divided into individual determination hearings for each county.   The potential for these 

individual determination hearings would be of major convenience to any landowners involved. 
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45.  The convenience to Clean Line resulting from the separation of the issues was fully 

addressed in the above section “Clean Line’s Need for Consideration of Eminent Domain in a 

Separate Proceeding.” 

46. As has been shown, Clean Line, non-landowner objectors, non-landowner 

supporters, landowners who desire a decision prior to negotiation of the easement, and any 

landowners for whom eminent domain proceedings are necessary would all benefit from separation 

of the proceedings.  A very large group of stakeholders would only need to participate in one prong 

of the separated hearings; the separation of the issues would obviate the need for their participation 

in a cumulative, inefficient proceeding, which would enhance convenience to all stakeholders. 

47. In assessing the balance of conveniences and possible accommodations afforded to 

the various parties, the quantifiable and demonstrable costs that would be absorbed by Clean Line 

should be equally weighed. Because the Project would not be subject to rate recovery, it is not 

reasonable for the Board to expect Clean Line or other similar developers to absorb the upfront 

costs of exhausting efforts to acquire each required easement and preparing each Exhibit E prior to 

the Board issuing its Iowa Code 478.5 notice.   If this Motion is rejected, the Board places a 

significant chilling effect on participant-funded transmission projects, contrary to Iowa’s policy 

goal to “encourage the development of alternate energy production facilities” and to encourage “the 

development of transmission capacity to export wind power.” See Iowa Code Chapter 476.41 and 

476.53A.   

X.   Administrative Efficiency 

48. In this Motion, under the “Benefits to Landowners and the General Public of 

Separate Proceedings” and “Convenience to the Parties,” Clean Line has explained that a significant 

number of landowners are now known to prefer to wait until after a Board decision to sign easement 

agreements with Clean Line.  Due to this landowner preference, Clean Line has also explained that 
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it would be required to submit more Exhibit E applications in a traditional single hearing process 

than would otherwise be necessary in a two hearing process—which would be directly counter to 

administrative efficiency.   Also as discussed previously, a significantly larger number of parties 

would need to be involved in the case during the consideration of Exhibit E if the case is not divided 

into two proceedings, even further undercutting administrative efficiency.     

49. The Board, in its Order (page 14), stated:  “[as]…the Alliance has advised its members 

not to sign voluntary easements; it seems unrealistic to expect that more time will result in significantly 

more voluntary easements.”   Clean Line clarifies today that it is not time per se that would lead to more 

easement agreements and reduced need for Exhibit E materials, but the Board’s decision itself, as many 

landowners have requested this ordering of events (Clean Line notes that many of the landowners 

desiring a decision on the Project prior to easement negotiations are not members of the Alliance and do 

not share the views of the Alliance; rather, they are simply respectful of their neighbors’ opinions or are 

deferential to the Board when faced with a project that is significantly different—because it serves 

regional needs and because of its shipper-funded business model—than other recent electric 

transmission projects in Iowa).  

50. Supporters of Clean Line’s transmission line that are not landowners, such as 

business and trade associations, environmental groups, labor representatives, and other individuals 

would not need to participate in the second proceeding as easements are not being negotiated with 

these interested parties.  Administrative efficiency is improved if these parties do not need to 

participate in the eminent domain/Exhibit E portion of this case. 

51. Objectors to the Project that are not landowners, if they are parties to the case, would 

also not have cause to participate in the second hearing if the Motion is granted.   Administrative 

efficiency is also improved if this group does not need to participate in the eminent domain/Exhibit 

E portion of the case. 
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52. Clean Line’s case can be differentiated from other recent Iowa electric transmission 

franchise cases by the Project’s shipper-funded business model and by the Project’s service of 

regional needs.   It is reasonable for the Board to expect a robust dialogue on these issues by the 

participants in the case, and to expect numerous questions regarding the most appropriate route.   

The Board should recognize that these differences are significant and decide whether to approve the 

Project and the route prior to consideration of eminent domain for specific parcels.   

XI.   Conclusion 

53. Based on the many new significant facts and considerations that have occurred or 

developed since Clean Line’s Original Pleading, Clean Line has shown good cause for its Motion to 

Consider the Eminent Domain Issue in a Separate Hearing.  The expansive scope and size of the 

Project make it unreasonable to expect Clean Line to incur enormous amounts of capital, on 

easement acquisition when the Project is not yet approved by the Board.  Separation of the issues at 

this juncture preserves the constitutional rights of landowners by providing adequate notice of the 

proceedings; it affords stakeholders and interested parties greater convenience in their participation; 

and it promotes the most efficient administration of the cases. The Board should grant Clean Line’s 

Motion because doing so will effectively protect the interests of the parties involved and offers the 

most practical and reasonable regulatory paradigm to consider innovative, shipper-funded 

infrastructure projects like the Rock Island Clean Line. 
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WHEREFORE, Clean Line respectfully moves the Board to enter an order separating the 

Chapter 478 proceeding into two phases, the first addressing the franchise issue and the second 

addressing the eminent domain issues, to the extent that eminent domain authority is ultimately 

sought by Clean Line.    

    Respectfully submitted 

       SULLIVAN & WARD, P.C. 

       ______/s/____________________ 
       Dennis L. Puckett AT0006476 
       6601 Westown Parkway, Suite 200 
       West Des Moines, Iowa 50266-7733 
       Telephone: (515) 244-3500 
       Facsimile: (515) 244-3599 
       Email: dpuckett@sullivan-ward.com 
       

ATTORNEYS FOR ROCK ISLAND CLEAN 
LINE LLC 
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CERTIFICATE OF SERVICE 
 

 
I hereby certify that I have this day served the foregoing document upon all parties of record in this 
proceeding in accordance with the requirements of the rules of the Iowa utilities board. 
 

Dated at West Des Moines, Iowa this 8th day of December, 2014. 
 

By  
 
 
_____/s/____________________ 
Dennis L. Puckett AT0006476 
6601 Westown Parkway, Suite 200 
West Des Moines, Iowa 50266-7733 
Telephone: (515) 244-3500 
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